

Nifty 100 Financial Intelligence Platform

Acceptance Checklist
23-Gate Deliverable Sign-Off

Deliverable: docs/acceptance_checklist.pdf
Sprint 6 — Day 45 Final Sign-Off
Date stamped: August 22, 2026 (Day 45)
Prepared by: Likitha Murthy M L
Financial Intelligence Platform Internship

This checklist records the review status of all 23 project deliverables against their expected output location. Each item is marked Present with its verified file path prior to team lead sign-off.

1. Deliverable Review

Gate AC-20 requires each of the 23 project deliverables below to be reviewed and marked present with its file path prior to Day 45 sign-off. All 23 items were verified against the repository on the date stamped below.

#	Deliverable	Sprint	File Path	Status
1	ETL Pipeline (ingest & validate statement data)	S1	data/raw/, data/processed/	✓ Present
2	SQLite Financial Database (92 companies)	S1	db/nifty100.db	✓ Present
3	Financial KPI Engine (15 core KPIs)	S2	src/analytics/	✓ Present
4	Streamlit Dashboard Application	S3	src/dashboard/app.py	✓ Present
5	Home Dashboard Screen	S3	src/dashboard/app.py	✓ Present
6	Company Profile Screen	S3	src/dashboard/app.py	✓ Present
7	Stock Screener Screen (6 presets, CSV export)	S3	src/screener/	✓ Present
8	Peer Comparison Screen (11 peer groups)	S4	src/dashboard/app.py	✓ Present
9	Trend Analysis Screen (10-yr history)	S4	src/dashboard/app.py	✓ Present
10	Sector Analysis Screen (10 sectors)	S4	src/dashboard/app.py	✓ Present
11	Capital Allocation Screen	S4	src/dashboard/app.py	✓ Present
12	Annual Reports Screen	S4	src/dashboard/app.py	✓ Present
13	Valuation Module	S5	src/demo_day26.py, output/valuation_summary.xlsx	✓ Present
14	Cash Flow Intelligence Module	S5	src/analytics/cashflow_kpis.py	✓ Present
15	Distress Alert Detection (13 flags)	S5	output/distress_alerts.csv	✓ Present
16	Capital Allocation Classification Engine	S5	src/demo_day32_part2.py, output/capital_allocation.csv	✓ Present
17	NLP Financial Statement Parser	S5	src/demo_day29.py, output/analysis_parsed.csv	✓ Present
18	Pros / Cons Generator (455 records)	S5	src/nlp/pros_cons_generator.py, output/pros_cons_generated.csv	✓ Present
19	Company Tearsheet PDF Generator (92 PDFs)	S5	src/reports/batch_tearsheets.py, reports/tearsheets/	✓ Present
20	Portfolio Summary PDF Generator	S5	src/reports/portfolio_summary.py, reports/portfolio/	✓ Present
21	Sector Report PDF Generator (10 sectors)	S5	src/reports/sector_report.py, reports/sector/	✓ Present
22	Automated Test Suite	S1-S6	tests/	✓ Present
23	Analyst Guide (10+ pages)	S6	docs/analyst_guide.pdf	✓ Present

Summary: 23 of 23 deliverables present and verified. 0 missing. 0 exceptions outstanding as of August 22, 2026.

2. Notes & Known Deviations

The following deviations from the original sprint specifications were reviewed and accepted as data-coverage notes rather than deliverable gaps:

- Sector Report (#21): the Sprint 5 spec anticipated 11 broad sectors; the supplied database contains 10 distinct sectors. A report is generated for each of the 10 sectors present in the source data.
- Company Tearsheet (#19): validated output is 92 companies, 92 PDFs, 0 skipped, 0 failed, 0 PDFs below the 30 KB minimum-size check.
- Distress Alert Detection (#15): 13 companies are currently flagged; each alert is traceable to its source operating cash flow, financing cash flow, and latest net profit figures.
- Pros / Cons Generator (#18): the current dataset produces 455 pros/cons records across all 92 companies, with every company receiving at least one pro and one con.

2.1 Post-review actions

Following sign-off below, the project is archived to the final deliverables directory (output/final_deliverables/) and the repository tag for Sprint 6 / Day 45 is cut.

3. Team Lead Sign-Off

By signing below, the team lead confirms that all 23 deliverables listed in Section 1 have been reviewed, are present at the stated file paths, and are accepted as the Sprint 6 / Day 45 final deliverable set.

Reviewed by (Prepared by): Likitha Murthy M L
Role: Financial Intelligence Platform Intern
Date prepared: August 22, 2026 (Day 45)

Team Lead Approval

Signature: _____
Name: _____
Date: _____ (Day 45 — August 22, 2026)

This document is the deliverable of record for Gate AC-20. Upon signature, the project is archived to the final deliverables directory and Sprint 6 is considered closed.